
Memorandum

To: Chairman and Commissioners Date   July 12, 2000

From: Robert I. Remen File No:
BOOK ITEM 3.4c
Information

Ref: Status Report on Prunedale Bypass

Issue: At the June 2000 meeting of the Highway and Interregional Mobility Committee, the
Department presented a workshop on the Prunedale Bypass (Monterey Route 101) project including
a revised delivery schedule showing the project will not be construction ready until FY 2008-09.
The Commissioners requested that a time line and chronological history of the project be provided.

Discussion:  Commission staff has researched the history of the Prunedale Bypass project and
prepared the following three items (attached) for Commission use and reference:

1. Graphical presentation of the Prunedale Bypass Time Line
2. Written Prunedale Bypass Chronology
3. Prunedale Bypass STIP Funding History

Department staff will make a presentation at the July 2000, Highway and Interregional Mobility
Committee Meeting on the Prunedale Bypass project.







Prunedale Bypass Chronology

Date Action

1960
June 24, 1964 New Route 101 alignment adopted and declared freeway by CHC (adopted freeway 

alignment essentially same as Prunedale Bypass Alternative 3).

1969 National Environmental Policy Act (NEPA) becomes law.

1970
1970 California Environmental Quality Act (CEQA) becomes law.

April 1973 Lack of funding identified for the Route 101 freeway project.

1974 Work on Route 101 freeway project stopped, project 70% designed by Caltrans.

1980
April 10, 1984 Prunedale Bypass Project Study Report (PSR) completed by Caltrans.

1987
June 25, 1987 1987 STIP Adopted by CTC including $3.8 million to begin Prunedale Bypass R/W

acquisition. Transportation Agency for Monterey County (TAMC) pledges dollar for  
dollar local match for STIP dollars for the Prunedale Bypass project.

1988
Oct 7, 1988 1988 STIP Adopted by CTC including an additional $0.4 million for Prunedale Bypass

R/W acquisition.

Dec 20, 1988 DeLeuw Cather selected by Caltrans to do Environmental Document work for the
Prunedale Bypass project.

1989
May 18, 1989 Notice of Intent to prepare Environmental Impact Statement (EIS) published in

Federal Register.

May 23, 1989 Scoping Meeting held in Prunedale.  Major outcome of Scoping Meeting was
strong public sentiment that an alternative bypass alignment should be identified 
for consideration.  Alternative 4 was developed in response to these sentiments.

Nov 7, 1989 Monterey Measure B, one-half cent sales tax approved by voters including local match
dollars for the Prunedale Bypass project.

1990
Sep 20, 1990 1990 STIP Adopted by CTC including $40 million for Prunedale Bypass construction

in FY 1996-97 (grading & drainage).  TAMC pledges local match for STIP dollars.

1992
Mar 20, 1992 1992 STIP Adopted by CTC including an additional $72.5 million for Prunedale Bypass

construction in FY 1998-99 (4-lane freeway).  TAMC pledges local match for STIP dollars.

August 1992 Monterey Measure B, one-half cent sales tax, ruled unconstitutional.  Local match dollars
lost for the Prunedale Bypass project.

California Transportation Commission Page 1 of 4 7/13/00  



Prunedale Bypass Chronology

Date Action

1993
Jan 15, 1993 Draft EIS signed by FHWA and circulated to the public.

The Draft EIS considered 4 Alternatives (all build alternatives are 4-lanes on 6-lane R/W) :
Alternative 1.  No-Build.
Alternative 2.  Upgrade existing Route 101 to freeway.
Alternative 3.  Adopted Route 101 freeway bypass alignment.  
Alternative 4.  New alignment east of adopted Route 101 freeway bypass alignment.
Draft EIS indicated 2/3 of right-of-way for Alternative 3 owned by Caltrans.

April 21, 1993 Copy of Draft EIS transmitted to CTC.

1994
Jan 1994 Caltrans presents 1994 PSTIP including major scope change to the Prunedale

bypass project in response to loss of local match funding to construct entire project.
Caltrans proposed the following projects:
1.  New San Miguel Canyon Road interchange for $10 million in FY 1996-97.
2.  Reconstruct Route 156 interchange for $29 million in FY 1996-97.
3.  New Crazy Horse Canyon Road interchange for $34 million in FY 1998-99.
4.  New Russel-Espinosa Road interchange for $34 million in FY 1998-99.
5.  Right-of-way only Prunedale Bypass (Alternative 4) for $0.4 million. 

Feb 7, 1994 Alternative 4 recommended as preferred alternative by Caltrans.

Mar 30, 1994 1994 STIP Adopted by CTC including the following changes to the Prunedale project:
1.  New San Miguel Canyon Road interchange for $10 million in FY 1996-97.
2.  Three other interchange projects for $97 million in the context of the Final EIS for
     Prunedale Bypass (to leave open the possibility of reconsidering the bypass project).

June 1994 DeLeuw Cather environmental studies contract terminated by Caltrans.
Consultant requested 6 month extension to respond to comments and finalize EIS.  

Sep 1994 Prunedale Bypass project put on shelf by Caltrans.  Project not a top priority for
Caltrans since it is not "completely funded".  Caltrans puts its resources to work on
other "funded" projects like the Visalia Freeway and Hatton Canyon.

1995
No activity on Prunedale Bypass project.

1996
Jan 1996 Caltrans presents 1996 PSTIP including scope change to the Prunedale project:

1.  $5.8 million cost increase for the $10 million San Miguel Canyon Road IC. 
2.  Trade-out the $97 million three interchange projects for the following:

A.  New San Juan Road interchange for $10.4 million in FY 2000-01.
B.  New Route 156 interchange for $8.1 million in FY 2000-01.
C.  New Crazy Horse Canyon Rd interchange for $15.9 million in FY 2001-02.   
D.  Route 101 operational improvements for $10.1 million in FY 1999-00.
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Prunedale Bypass Chronology

Date Action

Jan 1996 Caltrans initiates work on interchange projects.

May 10, 1996 1996 STIP Adopted by CTC including the following changes to the Prunedale project:
1.  $6.4 million to cover cost increase on the $10 million San Miguel Canyon Rd IC.
2.  New Route 156 interchange for $8.1 million in FY 2000-01.
3.  New Crazy Horse Canyon Rd interchange for $15.9 million in FY 2000-01.   
4.  New Russell-Espinosa Rd interchange for $10 million in FY 2001-02.
5.  Route 101 operational improvements for $1.4 million in FY 1999-00.
6.  $46 million reserve for the Route 101 Prunedale Bypass.

1997
Sep 1997 Caltrans begins work to finalize EIS on Prunedale Bypass project (Alternative 4 only).

1998
June 2, 1998 1998 STIP Adopted by CTC including the following changes to the Prunedale project:

1.  New San Miguel Canyon Road interchange for $16.3 million in FY 1999-00.
2.  New Route 156 interchange for $8 million in FY 2000-01.
3.  New Crazy Horse Canyon Rd interchange for $15.9 million in FY 2000-01.   
4.  New Russell-Espinosa Rd interchange for $10 million in FY 2001-02.
5.  Route 101 operational improvements for $1.4 million in FY 1999-00.
6.  $49.2 million in RIP funds and $51.4 in IIP funds added to the $45 million reserve
     for the Route 101 Prunedale Bypass.  TAMC pledges $50 million local match.

Nov 1998 Monterey Measure N, one-half cent sales tax fails.  Local match for Prunedale project lost.

1999
May 1999 FHWA directs all 4 alternatives be equally developed.

June 7, 1999 CTC approves STIP Amendment 98S-33 transferring STIP RIP funding form the Hatton
Canyon project to the Prunedale Bypass project, thus back filling majority of lost local match.

Aug 1999 Memo from FHWA August meeting indicates that Supplemental Draft EIS requires
update of Alternative 2 and 3 since so much work is done on Alternative 4.
Is Alternative 4 now on 8-lane right-of-way?

Oct 5, 1999 Caltrans transition meeting with new Prunedale Bypass project delivery team.

Nov 1999 Prunedale Bypass EIS strategy revised by Caltrans and new studies initiated on the 
alternative alignments.

Dec 8, 1999 CTC approves STIP Amendment 98S-71 combining the Crazy Horse Canyon Road
and the Russell-Espinosa Road interchange projects at the north and south ends of  
the Prunedale Bypass with the bypass project itself and also programs Federal Demo
funds, thus eliminating the remaining lost local match funds and fully funds the project.

2000
Jan 20, 2000 San Miguel Canyon Road interchange project allocated funds by CTC.

May 24, 2000 New Prunedale Bypass schedule presented to TAMC Board.
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Prunedale Bypass Chronology

Date Action

June 14, 2000 New Prunedale Bypass schedule presented to CTC showing an additional 9 year delay
with end of construction now targeted for FY 2011-12.
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Prunedale Bypass STIP Funding History
(Dollars in Thousands)

Prog Doc PPNO SB-45 Co - Route Project Element Total 1990-91 1991-92 1992-93 1993-94 1994-95 1995-96 1996-97 1997-98 1998-99 1999-00 2000-01 2001-02 2002-03 2003-04

1987 Adopted STIP 57B Mon-101 Prunedale Bypass R/W (loc funds) 3,751 3,751
begin R/W acquisition R/W (STIP funds) 3,751 3,751

7,502

1988 Adopted STIP 57B Mon-101 Prunedale Bypass R/W (loc funds) 4,198 4,198
begin R/W acquisition R/W (STIP funds) 4,198 4,198

8,396

1990 Adopted STIP 58H Mon-101 Prunedale Bypass R/W (loc funds) 41,804 27 6,086 6,688 14,678 14,325
R/W Stage 1 Grade/drain Stage 2 CON (STIP funds) 40,000 40,000

81,804

1990 Updated STIP 58H Mon-101 Prunedale Bypass R/W (loc funds) 41,777 6,086 6,688 14,678 14,325
R/W Stage 1 Grade/drain Stage 2 CON (STIP funds) 40,000 40,000

81,777

1992 Adopted STIP 58H Mon-101 Prunedale Bypass R/W (loc funds) 41,777 295 2,002 4,024 35,456
R/W Stage 1 Grade/drain Stage 2 CON (STIP funds) 40,000 40,000

58X Prunedale Bypass R/W (loc funds) 9,233 4,233 3,000 2,000
4-lane freeway Stage 2 CON (STIP funds) 72,450 72,450

CON (loc funds) 61,450 61,450
224,910

1992 Revised STIP 58H Mon-101 Prunedale Bypass R/W (loc funds) 41,777 295 2,002 4,024 35,456
R/W Stage 1 Grade/drain Stage 2 CON (STIP funds) 38,684 38,684

58X Mon-101 Prunedale Bypass R/W (loc funds) 9,233 4,233 3,000 2,000
4-lane freeway Stage 2 CON (STIP funds) 68,724 68,724

CON (loc funds) 58,289 58,289
216,707

1994 Adopted STIP 58H Mon-101 Prunedale Bypass Deleted
58X Mon-101 Prunedale Bypass Deleted
58J Mon-101 IC at San Miguel Rd R/W (STIP funds) 4,000 4,000

CON (STIP funds) 6,000 6,000
58F Mon-101 IC at Espinosa-Russel Rd, Rt 156, R/W (STIP funds) 35,408 35,408

and Crazy Horse Canyon Rd CON (STIP funds) 62,000 62,000
107,408

1994 Revised STIP 58J Mon-101 IC at San Miguel Rd R/W (STIP funds) 4,000 4,000
CON (STIP funds) 6,000 6,000

58F Mon-101 IC at Espinosa-Russel Rd, Rt 156, R/W (STIP funds) 35,408 35,408
and Crazy Horse Canyon Rd CON (STIP funds) 62,000 62,000
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Prunedale Bypass STIP Funding History
(Dollars in Thousands)

Prog Doc PPNO SB-45 Co - Route Project Element Total 1990-91 1991-92 1992-93 1993-94 1994-95 1995-96 1996-97 1997-98 1998-99 1999-00 2000-01 2001-02 2002-03 2003-04
107,408

1996 Adopted STIP 58J Mon-101 IC at San Miguel Rd R/W (STIP funds) 5,000 5,000
CON (STIP funds) 11,356 11,356

58F Mon-101 Prunedale Bypass CON (STIP funds) 45,976 45,976
58L Mon-101 IC at Rt 156 R/W (STIP funds) 2,000 2,000

CON (STIP funds) 6,068 6,068
58N Mon-101 IC at Crazy Horse Canyon Rd R/W (STIP funds) 3,000 3,000

CON (STIP funds) 12,879 12,879
58P Mon-101 IC at Espinosa-Russel Rd CON (STIP funds) 10,000 10,000
426 Mon-101 Rt 101 Operational improvements CON (STIP funds) 1,400 1,400

97,679

1996 Revised STIP 58J Mon-101 IC at San Miguel Rd R/W (STIP funds) 5,000 980 1,471 2,549
CON (STIP funds) 11,175 11,175

58F Mon-101 Prunedale Bypass R/W (STIP funds) 600 600
CON (STIP funds) 43,949 43,949

58L Mon-101 IC at Rt 156 R/W (STIP funds) 2,000 2 384 1,614
CON (STIP funds) 5,924 5,924

58N Mon-101 IC at Crazy Horse Canyon Rd R/W (STIP funds) 3,000 3,000
CON (STIP funds) 12,574 12,574

58P Mon-101 IC at Espinosa-Russel Rd CON (STIP funds) 9,685 9,685
426 Mon-101 Rt 101 Operational improvements CON (STIP funds) 1,367 1,367

95,274

1998 Adopted STIP 58J GFI Mon-101 IC at San Miguel Rd R/W (STIP funds) 7,453 7,453
GFI CON (STIP funds) 8,723 8,723

58F GFI Mon-101 Prunedale Bypass R/W (STIP funds) 600 600
GFI Mon-101 CON (STIP funds) 43,954 43,954
IIP R/W (STIP funds) 6,451 6,451
IIP CON (STIP funds) 37,000 37,000
RIP CON (STIP funds) 49,200 49,200
Loc CON (loc funds) 43,700 43,700

58L GFI Mon-101 IC at Rt 156 R/W (STIP funds) 2,000 2,000
GFI CON (STIP funds) 5,925 5,925

58N GFI Mon-101 IC at Crazy Horse Canyon Rd R/W (STIP funds) 3,000 3,000
GFI CON (STIP funds) 12,575 12,575

58P GFI Mon-101 IC at Espinosa-Russel Rd CON (STIP funds) 9,686 9,686
Loc R/W (loc funds) 4,000 4,000

426 GFI Mon-101 Rt 101 Operational improvements CON (STIP funds) 1,367 1,367
235,634
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Prunedale Bypass STIP Funding History
(Dollars in Thousands)

Prog Doc PPNO SB-45 Co - Route Project Element Total 1990-91 1991-92 1992-93 1993-94 1994-95 1995-96 1996-97 1997-98 1998-99 1999-00 2000-01 2001-02 2002-03 2003-04

STIP Amd 98S-33 58J GFI Mon-101 IC at San Miguel Rd R/W (STIP funds) 7,453 7,453
GFI CON (STIP funds) 8,723 8,723

58F GFI Mon-101 Prunedale Bypass R/W (STIP funds) 44,554 44,554
IIP R/W (STIP funds) 6,451 6,451
IIP CON (STIP funds) 37,000 37,000
RIP CON (STIP funds) 86,028 86,028
Loc CON (loc funds) 6,872 6,872

58L GFI Mon-101 IC at Rt 156 R/W (STIP funds) 2,000 2,000
GFI CON (STIP funds) 5,925 5,925

58N GFI Mon-101 IC at Crazy Horse Canyon Rd R/W (STIP funds) 3,000 3,000
GFI CON (STIP funds) 12,575 12,575

58P GFI Mon-101 IC at Espinosa-Russel Rd CON (STIP funds) 9,686 9,686
Loc R/W (loc funds) 4,000 4,000

426 GFI Mon-101 Rt 101 Operational improvements CON (STIP funds) 1,367 1,367
235,634

STIP Amd 98S-71 58J GFI Mon-101 IC at San Miguel Rd R/W (STIP funds) 7,453 7,453
GFI CON (STIP funds) 8,003 8,003

58F GFI Mon-101 Prunedale Bypass and IC at R/W (STIP funds) 47,554 47,554
GFI Crazy Horse Canyon Rd and CON (STIP funds) 22,261 22,261
IIP Espinosa-Russel Rd R/W (STIP funds) 6,451 6,451
IIP CON (STIP funds) 36,145 36,145
RIP CON (STIP funds) 84,855 84,855
Loc CON (loc funds) Deleted 0
Old Demo R/W (Demo) 4,000 4,000
Old Demo CON (Demo) 7,250 7,250
TEA-21 Demo CON (Demo) 1,650 1,650

58L GFI Mon-101 IC at Rt 156 R/W (STIP funds) 2,000 2,000
GFI CON (STIP funds) 5,925 5,925

58N GFI Mon-101 IC at Crazy Horse Canyon Rd R/W (STIP funds) Deleted 0
GFI CON (STIP funds) Deleted 0

58P GFI Mon-101 IC at Espinosa-Russel Rd CON (STIP funds) Deleted 0
Loc R/W (loc funds) Deleted 0

426 GFI Mon-101 Rt 101 Operational improvements CON (STIP funds) Deleted 0
58A GFI Mon-101 Public awarness campaign CON (STIP funds) 1,200 600 600
58Z GFI Mon-101 Temp traffic signal CON (STIP funds) 120 120

234,867
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State of California PROGRAM STATUS
Business, Transportation and Housing Agency Status Report on Prunedale Bypass
Department of Transportation Information Item

CTC Meeting: July 19-20, 2000
Prepared By:
Jim Nicholas Agenda Item: 3.4c.
Program Manager,
Transportation Programming
(916) 654-4013

Original Signed by Jim Nicholas for___
W. J. EVANS, Deputy Director
Finance
July 1, 2000

STATUS REPORT ON PRUNEDALE BYPASS

This item will be presented at the meeting.


